
 

Daily Update
June 30

Repair Work
Devil’s Slide (post mile 39.14)

• Level ‘A’ (upper level ocean side) – Re-tightening of tie back cables
continued following completion of compaction grouting June 28.

• Level ‘B’ (lower level ocean side) – Drilling for tie backs continues.  20 of
58 installed.  Rebar installation was completed today.  Shotcreting
continued.

Night shift drilling – level B

                           
Shotcreting – level B         Completing rebar work – level B north



• Level ‘C’ (lower level cliff side) – 34 of 34 tie backs now installed, 18 of
which are now stressed.

Level ‘C’ – Using hydraulic ram to apply a force of about
300,000 lbs. to the cables.

• Level ‘D’ (upper level cliff side) – Drilling at this level started today and
rebar installation continued.

Level ‘D’ – first drilling at north end of the wall

Retaining (micropile) Wall

A retaining wall is required at the north end of the site on the ocean side.
Work to prepare the area for construction is now underway.


